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DATE: April 14, 2016 AGENDA ITEM: B 

TO: BSCC Chair and Members 

FROM: Magi Work, Deputy Director, magi.work@bscc.ca.gov  

SUBJECT: Senate Bill 81 (Local Youthful Offender Rehabilitative Facilities Construction 
Financing Program Round 2) El Dorado County’s Request for Scope Change 
and Time Extension to Establish Project: Requesting Approval. 

  

 
Summary 

 
This agenda item requests that the Board of State and Community Corrections (BSCC) 
approve El Dorado County’s request for a change in project scope and time extension to 
establish its local youthful offender rehabilitative facility (LYORF) project.  
 
Background 

 

SB 81 Round One (Stats. 2007, Chapter 175) authorized $100M in state lease-revenue bond 
financing for the acquisition, design, renovation, or construction of LYORFs; Assembly Bill 
1628 (Stats. 2010, Chapter 729) added $200 million in financing. Conditional awards were 
made to 13 counties under the SB 81 Round One LYORF Construction Financing Program; 
two projects have been completed and several are active in the State Public Works Board 
process. 
  
After the Round 1 financing was conditionally awarded, $79.2M in state lease-revenue bond 
financing remained for the acquisition, design, renovation, or construction of LYORFs;  
SB 365 (Stats. 2013, Chapter 627) authorized the BSCC to release the remainder in lease-
revenue bond financing under the SB 81 Round Two program. 
 
At the April 9, 2015 meeting, the Board conditionally awarded El Dorado County $9,600,000 
of the SB 81 Round 2 LYORF financing (Attachment B-1). 
 
El Dorado County submitted a letter to the BSCC dated March 10, 2016 (Attachment B-2) 
requesting a scope change and a time extension to establish the project. The county is 
requesting to reduce to 20 beds the original 40-bed project. The county’s original proposal 
was a 40-bed facility focusing on treatment, programming and education with an 
establishment date of September 18, 2016. The original total project cost is $20,871,000 with 
the county contributing 54 percent of cash and in-kind match.  With a declining juvenile 
offender population in the community, this scope change will allow El Dorado County to 
construct a facility that meets the existing conditions of the community. The county will submit 
the required project establishment documentation by October 1, 2016 and the project will be 
established no later than June 30, 2017.     
 

mailto:Magi.Work@bscc.ca.gov


State of California  Board of State and Community Corrections 

April 14, 2016 Board Meeting Agenda Item B Page 2 of 2 

 
Recommendation/Action Needed 

 
Staff recommends the Board approve the change in scope and extension of time for 
establishment for the El Dorado County Senate Bill 81 Round 2 Local Youthful Offender 
Rehabilitative Facility Construction Financing Program project.  
 
 
Attachments 

 
B-1:   April 9, 2015 BSCC Board Agenda Item 
B-2:   El Dorado County Letter dated March 10, 2016   
 
  


